
 
 

 

       

 

          

                      

                       

            

               

                 

                 

                

             

             

                     

                   

  

              

               

               

                

               

                
 

 

     

  

   

 

            

  

                         

 

                    

                 

3. IRRIGATION AND FLOOD CONTROL 

Outlay – `1103.52 crore 

3.1.1 Rejuvenation and revamping of canal network is the thrust area of 

state government. The canal surface water distribution system consists of 14500 km 

of canals/distributaries covering six major systems in the State namely: Sirhind Canal 

system, Bhakra Main Line, Bist Doab Canal, Upper Bari Doab Canal, Sirhind feeder and 

Eastern canal. This canal system which is amongst the oldest in the country has out lived 

its life and its carrying capacity has been sub - optimized overtime. At present, 97% of 

the arable land in the State is irrigated, 27% from surface water (canal) irrigation and the 

During the 10th P l a n remaining 73% met from the ground water resources. , about 

107 thousand hectares of additional irrigation potential was created. During the 11th 

Plan, about 286 thousand hectares of additional irrigation potential was proposed to be 

created, out of which 157 thousand hectares has been brought under irrigation during last 

five year. 

3.1.2 In the 11th Plan, the expenditure incurred was `1865.56 crore. The 12th 

Plan outlay for irrigation is `4935.64 crore. During 12th Plan, irrigation potential of 660 

thousand hectares is likely to be restored and new potential of 300 thousand hectares will 

be created. An outlay of `922.64 crore is provided in the Annual Plan 2012-13. An outlay 

of ` 1103.52 crore is provided for irrigation and flood control sector in the financial year 

2013-14. The likely potential created shall be 45 thousand hectares in the Annual Plan 

2013-14. 

MAJOR AND MEDIUM IRRIGATION 

Ongoing Schemes 

Centrally Sponsored Schemes 

IR-01 Extension of Phase-II of Kandi Canal-from Hoshiarpur to Balachaur 

(AIBP) (25:75) 

Outlay – `155.85 crore 

3.1.3 Kandi Canal Stage-II Project from Hoshiarpur to Balachaur i.e from 

RD 59.500 km to RD 130 km is an extension of Kandi Canal Stage-I, which has already 
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been constructed. The total cost of this project was `147.13 crore (at 5/97 price level) and 

was cleared by the Technical Advisory Committee of CWC, Ministry of Water Resources, 

in August 1999. The expenditure incurred during 9th Plan was `13.36 crore. This project 

has been undertaken under Accelerated Irrigation Benefit Programme (AIBP) since 2001-

2002. The sharing pattern of this scheme was 67:33 between Government of India and 

State Government as central loan assistance. The funding pattern under AIBP has been 

changed to 25:75 between GoI and state government form 2008-09. The revised project 

cost of Kandi Canal Stage-II is `346.62 crore on the basis of January 2008 price level. The 

latest revised cost of this project is `540.24 crore. The total length of Kandi canal phase-II 

project is 70 km, out of which 56 km length has already been competed. The remaining 14 

km length would be completed in 2013-14. 

3.1.4 An outlay of `101.46 crore was provided under this scheme in the 11th 

P l a n against which an expenditure of `172.37 crore has been incurred. An outlay of 

`210.00 crore and `40.00 crore has been provided in the 12th Plan 2012-17 and Annual 

Plan 2012-13 respectively. An outlay of `155.85 crore is provided for Annual Plan 

2013-14. 

IR-02 Construction of Shahpur Kandi Dam (AIBP) (90:10 

Outlay – `100.00 crore 

3.1.5 The Shahpur Kandi Project is a sister concern project of Ranjit Sagar Dam 

Project (which stands completed). The construction of Shahpur Kandi Dam Project is 

essential to get the optimum benefits of power and irrigation potential created by Ranjit 

Sagar Dam Project. Shahpurkandi Dam Project is being constructed on river Ravi to 

provide a balancing reservoir to have uniform water releases for Upper Bari Doab 

Canal, Kashmir canal off taking from Madhopur head works and high level Ravi canal 

(J&K) which will off take from right side of Shahpurkandi Dam Project. It will ensure 

optimum power generation during peak hours from Ranjit Sagar Dam Project. Since 

2001-02 this project has been covered under AIBP. Cumulative expenditure of `236.00 

crore has already been incurred upto March, 2013 on acquisition of land, preliminary 

design, investigation, development of infrastructural works, excavation of main dam, 

benches, left side head regulator, hydel channel and concreting of left side head regulator. 

3.1.6 Shahpurkandi Dam Project has been declared as National Project by the 

Ministry of Water Resources, Government of India in Feb., 2008. Planning Commission, 

Government of India has accorded investment clearance of the project during 2010 
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3.1.7 

amounting to `2285.81 crore. As per guidelines for the national projects, 90% of the cost 

of the irrigation component which is 28.61% is being provided by Ministry of Water 

Resources, Government of India as central assistance & balance 10% of the cost of the 

irrigation component is to be provided by the state government. Power component of the 

project which is 71.39% of the total cost is being provided by Punjab State Power 

Corporation Limited. Irrigation component works out to be `596.92 crore out of which 

Government of India shall provide `529.58 crore and GoP `67.34 crore. Power 

component works out to be `1689.47 crore. Irrigation and power components are 

worked out on the basis of balance cost of `2086.39 crore of project after deducting 

expenditure of `199.42 crore (upto 6/2009). Power Finance Corporation, New Delhi has 

already given the approval for 80% of the cost of power component as loan and remaining 

20% of the cost of power component shall be arranged by Punjab State Power 

Corporation Limited. Target date is Oct., 2014. After completion of the project the 

potential of 5000 Ha in Punjab State and 32713 Ha. in J&K State shall be created. 

With the completion of Shahpur Kandi Dam Project, the full generation capacity of the 

R.S.D. Project (600 MW) will be utilized when all the turbines at the project will be made 

functional. An outlay of `200.00 crore was provided under this scheme in the 11th 

Plan against which an expenditure of `93.30 crore has been incurred. An outlay of 

`547.26 crore and `100.00 crore has been provided in the 12th Plan 2012-17 and Annual 

Plan 2012-13 respectively. An outlay of `100.00 crore is provided for Annual Plan 2013-

14. 

IR-03/IR-04 Rehabilitation of Channels of First Patiala Feeder and Kotla 

Branch (AIBP) (25:75) 

Outlay - `40.00 crore 

First Patiala Feeder and Kotla branch of Sirhind Canal system (off taking 

from Ropar head works) are unlined canals, which runs in heavy filling reaches through 

sandy tract zone in Punjab. First Patiala Feeder is presently capable to carry 3600 cs supply 

against its authorize discharge of 4010 cs. After rehabilitation, the carrying capacity of First 

Patiala Fedder shall be 4914 cs. Similarly Kotla Branch is presently capable to carry 2550 cs 

against authorized discharge of 3018 cs. After rehabilitation, the carrying capacity of Kotla 

Branch shall be 3304 cs. GoP has decided to rehabilitate both these canals with 20% 

enhanced capacity so that adequate irrigation supply may be provided to the cotton belt area 

of districts of Patiala, Sangrur and Mansa. T h e r e v i s e d t otal cost of project is 

`177.81 crore and physical target is 154 kms. The implementation of this project shall 
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provide better irrigation facilities to about 2.65 lac ha area and bring additional area of 

68624 ha falling in Patiala, Sangrur, and Mansa districts under canal command. An outlay 

of `123.30 crore was provided under this scheme in the 11th Plan against which an 

expenditure of `120.91 crore has been incurred. An outlay of `2.93 crore and `20.00 crore 

has been provided in the 12th Plan 2012-17 and Annual Plan 2012- respectively. An outlay 

of `40.00 crore is provided for Annual Plan 2013-14. 

IR-04/IR-05 Remodeling of Channels of UBDC System to meet the Revised Water 

Allowance (AIBP) (25:75) (completed) 

Outlay - `0.00 lac 

3.1.8 This scheme was envisaged to remodel the channels of UBDC system to cater 

to enhanced discharge subsequent to the increase in water allowance in UBDC tract on 

account of surplus water available after the completion of Ranjit Sagar Dam on river Ravi. 

The funds for remodeling UBDC Project, costing ` 177.80 crore were provided by the 

Government of India under AIBP. As a result, 1.18 lac hectares of agricultural area, falling 

in Districts of Amritsar and Gurdaspur has been benefited. The work on the project has 

been completed. An outlay of `8.00 crore was provided under this scheme in the 11th 

P l a n against which an expenditure of `2.51 crore has been incurred. No outlay has been 

provided in the 12th Plan 2012-17. An outlay of `20.00 lac has been provided in the Annual 

Plan 2012-13. No outlay is provided for Annual Plan 2013-14. 

IR-05/IR-06 Lining of Ladhuka Distributary System (RIDF-XII)(95:5) (Completed) 

Outlay - `1.00 crore 

3.1.9 The lining of Ladhuka Distributary System as NABARD project comprised 

lining of 74 KM length of channels at a cost of 4095.00 lac (4/06 price index) was sanctioned 

in 2006-07. During 2007-08, 2008-09 & 2008-09 the expenditure incurred was `12.23 

crore, `7.37 crore and `8.45 crore respectively. The project stands completed. An outlay 

of `39.28 crore was provided under this scheme in the 11th Plan against which an 

expenditure of `28.86 crore has been incurred. An outlay of `2.84 crore and `1.40 crore 

has been provided in the 12th Plan 2012-17 and Annual Plan 2012-13 respectively. An outlay 

of `1.00 crore is provided for Annual Plan 2013-14. 
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IR-06/IR-09 Sri Dashmesh Irrigation Project (AIBP) (25:75) (Completed) 

Outlay - `0.10 crore 

3.1.10 Sri Dashmesh Irrigation Project (SDIP) is meant for providing 

irrigation facilities to the Ropar, Sialba Majri, Chamkaur Sahib, Kharar, Bassi 

Pathana, Rajpura,Ghanaur and Dera Bassi Blocks of District, Ropar, Mohali, Fatehgarh 

Sahib and Patiala. The new canal takes water from the tail end of Anandpur Sahib Hydel 

Channel at Lohand Khud and carry water through a carrier canal of 1000 cs capacity 

running parallel to the existing Nangal Hydel Channel/Bhakhra Main Line upto Ropar. 

This additional carrier channel of 28 km. length was included in the Detailed Project 

Report (DPR). The scheme envisages canal irrigation for 1.30 lac hectares culturable 

command area in above districts. 

3.1.11 The project cost was updated at January 2006 price index keeping in view the 

escalation and latest CSR rates etc. The cost was ` 857.00 crore. The project stands 

completed. No expenditure has been incurred during 11th P l a n . An outlay of `400.00 

crore and `1.00 lac has been provided in the 12th Plan 2012-17 and Annual Plan 2012-13 

respectively. An outlay of `0.10 crore is provided for Annual Plan 2013-14. 

IR-07 Extension, Renovation and Modernisation of Canals being Fed from 

River Sutlej 

Outlay - `0.04 crore 

3.1.12 Govt. of India has recently sanctioned new project for extention Renovation 

and Modernization of Canals being Fed from River Sutlej amounting to `734.00 crore 

under AIBP assistance. The detail of 4 canals are as under:-

IR-07(i)/IR-10(i) Rehabilitation of Bist Doab Canal System (AIBP) (25:75) 

Outlay - `0.01 crore 

3.1.13 Bist Doab Canal off takes from the right bank of river Sutluj upstream of 

Ropar head works with full supply discharge of 1452 Cs. The Bist Doab Canal System 

serves for Gross Culturable Area of 6.36 lac acres and Culturable Command Area of 4.90 

lac acres of Nawanshahar, Hoshiarpur, Jalandhar and Kapurthala Districts. The authorized 

full supply discharge of this system is 1452 cusecs but at present, the system carries only 

1000 cusecs and irrigates about 30240 hectares land. The Bist Doab Canal System is not 

capable to carry additional water as per demand of the area. The estimated cost of project is 
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`210.90 crore. After the implementation of this project, Bist Doab System shall be able to 

carry 1832 cusecs discharge and existing area of 39860 hectares shall be restored and an 

additional area of about 8100 hectares shall be brought under irrigation. An outlay of 

`53.28 crore was provided under this scheme in the 11th Plan. However, no expenditure 

was incurred during 11th plan. No outlay has been provided in the 12th Plan 2012-17 and 

an outlay of `15.00 crore has been provided in the Annual Plan 2012-13. An outlay of 

`0.01 crore is provided for Annual Plan 2013-14. 

IR-07(ii)/MI-8 Rehabilitation of Bathinda Branch (AIBP) (25:75) 

Outlay - `0.01 crore 

3.1.14 A project for rehabilitation of Bathinda Branch has been prepared to enable 

Punjab to use its full share of available water. The designed discharge of Bathinda Branch 

is 2786 cusecs. The Gross Command Area (GCA) is 3.64 lac hectares. Due to less 

carrying capacity of the canal, the existing irrigation under the command of this canal is 

2.51 lac hectares. With the completion of the project, the designed discharge of the 

Bathinda Branch shall be increased to 3332 cusecs and irrigation potential of 63000 

hectares will be restored and additional irrigation potential of 4900 hectares will also be 

created. An outlay of `20.00 crore was provided under this scheme in the 11th Plan . 

No expenditure was incurred during 11th plan. No outlay has been provided in the 12th Plan 

2012-17 and an outlay of `15.00 crore has been provided in the Annual Plan 2012-13. An 

outlay of `0.01 crore is provided for Annual Plan 2013-14. 

IR-07(iii)/MI - 9 Rehabilitation of Sidhwan Branch (AIBP) (25:75) 

Outlay - `0.01 crore 

3.1.15 A project for the rehabilitation of Sidhwan branch has been prepared to 

ensure full utilization of or share in Sidhwan branch off-takes from tail RD194444/R of 

Sirhind Canal at Manpur Head. The authorized discharge of Sidhwan Branch is 1751 

cusecs and it supplies water for irrigation to the districts of Ludhiana, Moga and 

Ferozepur. The Gross Culturable Area (GCA) of the system is 1.71 lac hectares and 

Culturable Command Area (CCA) is 1.59 lac hectares. The existing area under irrigation 

of this canal is about 94638 hectares. The carrying capacity of the canal is not 

required to be increased. Only the sidelining of both sides of the canal is proposed. 

With the implementation of the project irrigation potential of about 32500 hectares shall 

be restored and an additional area of about 6000 hectares shall also be brought under 

irrigation. The outlay approved for Annual Plan 2009-10 is `3.50 crore for 

implementation of Hon’ble High Court order for cleaning of canal against which an 
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expenditure of `2.95 crore was incurred. An outlay of `10.00 crore was provided under 

this scheme in the 11th P l a n against which an expenditure of `2.95 crore has been 

incurred. No outlay has been provided in the 12th Plan 2012-17 and an outlay of `15.00 

crore has been provided in the Annual Plan 2012-13. An outlay of `0.01 crore is provided 

for Annual Plan 2013-14. 

IR-07(iv) MI-10 Rehabilitation of Abohar Branch (AIBP) (25:75) 

Outlay - `0.01 crore 

3 . 1 . 1 6 P rject aimed at rehabilitation of Abohar Branch has been prepared to 

enable Punjab to use its full share of available water. The designed discharge of Abohar 

Branch is 3089 cusecs. The Gross Culturab le Area (GCA) is 3.57 lac hectares with 

Culturable Command Area (CCA) of 3.19 lac hectares. Due to less carrying capacity of the 

canal, the existing irrigation under the command of this canal is 2.55 lac hectares. With the 

completion of the project, the designed discharge of the Abohar Branch shall be increased to 

3230 cusecs and about 63923 hectare area shall be restored and an additional area of 1870 

hectares shall also be brought under the command of this canal. An outlay of `20.00 

crore was provided under this scheme in the 11th Plan. No expenditure was incurred 

during 11th plan. No outlay has been provided in the 12th Plan 2012-17 and an outlay of 

`15.00 crore has been provided in the Annual Plan 2012-13. An outlay of `0.01 crore is 

provided for Annual Plan 2013-14. 

IR-10/IR-13 Side Lining of Ghaggar Branch RD-0-172000 RIDF-XV (95:5) 

Outlay - `0.50 crore 

3.1.17 This project comprises lining of 52.44 KM length of channels at a cost of 

`51.69 crore in Patiala and Sangrur Districts. An additional irrigation potential equal to 

3207 hectares annually will be created. This project has been approved by NABARD at a 

cost of `51.69 crore (NABARD share `49.11 crore + state share `2.58 crore). This project 

was started during the closure period of 2009-10. No outlay was provided under this 

scheme in the 11th P l a n . An expenditure of `34.22 crore has been incurred in the 11th 

plan. No outlay has been provided in the 12th Plan 2012-17 and an outlay of `18.03 crore 

has been provided in the Annual Plan 2012-13. An outlay of `0.50 crore is provided for 

Annual Plan 2013-14. 
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IR-11/IR-14 Project for relining of Sirhind Feeder from RD 119700-447927 (AIBP) 

(25:75) 

Outlay - `40.00 crore 

3.1.18 In a comprehensive assessment of water logging in southern- western 

Punjab by Central Ground Water Board, it has been found that one of the major causes 

of water logging in Muktsar, Faridkot and Ferozepur districts of Punjab is continuous 

seepage from Rajasthan and Sirhind Feeder canals. The project for relining of Sirhind 

Feeder from RD. 119700 to 447927 costing `489.165 crore has been approved by 

Government of India under AIBP. 25% grant assistance on the cost of project 

benefiting Punjab (Rs.333.71 crore) and 90% grant assistance under AIBP on the cost of 

project benefiting Rajasthan (Rs.155.46 crore) is payable by Government of India. After 

completion of the project, better irrigation facilities would be available to an area of 

34548 acres in Punjab and Rajasthan. It shall also help in reclaiming 84800 hectare 

water logged area in Muktsar, Faridkot and Ferozepur Districts of Punjab. The project 

could not be started during 2010-12. No expenditure was incurred during 11 th Plan. An 

outlay of `250.00 crore and `40.00 crore has been provided in the 12th Plan 2012-17 and 

Annual Plan 2012-13 respectively. An outlay of `40.00 crore is provided for Annual Plan 

2013-14. 

IR-12/IR-15 Project for relining of Rajasthan Feeder from RD 179000-496000 (AIBP) 

(90:10) (GoI : Rajasthan) 

Outlay - `100.00 crore 

3.1.19 In a comprehensive assessment of water logging in Southern- Western Punjab 

by Central Ground Water Board, it has been found that one of the major causes of water 

logging in Muktsar, Faridkot and Ferozepur districts of Punjab is continuous seepage from 

Rajasthan and Sirhind Feeder canals. The project for relining of Rajasthan Feeder from RD. 

179000 to 496000 costing `952.100 crore has been approved by Government of India. As 

per the AIBP Guidelines 90% grant assistance under AIBP on the cost of project is 

payable by Government of India and balance 10% is to be paid by Government of Rajasthan. 

The project is proposed to be taken up during March 2010 and would be completed by 

2013-14. After completion of the project, better irrigation facilities would be available in 

an area of 93117 acres in Punjab and Rajasthan. It shall also help in reclaiming 84800 

hectare water logged area in Muktsar, Faridkot and Ferozepur Districts of Punjab. The 

project could not be started during 2010-12. The project is proposed to be completed in the 

next 4 years. No expenditure was incurred during 11 t h Plan. An outlay of `700.00 crore 
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and `80.00 crore has been provided in the 12th Plan 2012-17 and Annual Plan 2012-13 

respectively. An outlay of `100.00 crore is provided for Annual Plan 2013-14. 

State Funded Schemes 

IR-08/IR-11 Completion of Residual Works and Safety Related Works of Ranjit 

Sagar Dam 

Outlay – `5.00 crore 

3.1.20 Ranjit Sagar Dam Project has been generating of power since 2000-01. 

The funds are being provided for the implementation of safety related works of Ranjit 

Sagar Dam. An outlay of `100.00 lac was provided for Annual Plan 2011-12. An outlay 

`7500.00 lacs was provided under this scheme in the 11th P l a n against which an of 

expenditure of `65.58 lacs has been incurred. An outlay of `54.75 crore has been 

provided in the 12th Plan 2012-17. An outlay of `54.75 crore and `1.00 crore has been 

provided in the 12th Plan 2012-17 and Annual Plan 2012-13 respectively. An outlay of 

`5.00 crore is provided for Annual Plan 2013-14. 

IR-09/IR-12 Lining of Channels Phase-I(Land compensation liabilities) 

Outlay - `0.50 crore 

3.1.21 An outlay of `0.50 crore is provided in the Annual Plan 2013-14 for pending 

liabilities. 

IR-13//IR-16 Public Works Information Management system (PWIMS) in the 

Irrigation Department 

Outlay - `1.20 crore 

3.1.22 Irrigation Department has planned to introduce Public Works Information 

Management System (PWIMS) in the year 2010-11 onwards to bring transparency in the 

activities of the department. The objectives of PWIMS are listed as under: 

 Accurate planning, scheduling, budgeting and project management. 

Reduced project cycle time as well as improved access to 

information for better decision making/improved cost management. 

 Reduction of travel of engineers/officers within the state for 

frequent meetings and submission of reports. 

 Transparency in the activities of the department. Improved services 

to the public. 
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3.1.23 Punjab Information & Communication Technology Corporation Ltd. 

(PICTC) has been associatedfor technical assistance required for implementation of the 

project. The estimated cost for implementation of the project is `5.00 crore. An 

expenditure of `2.88 crore was incurred against the approved outlay of ` 5.00 crore 

during 2010-11. An expenditure of `2.88 crore was incurred during 11th plan. An 

outlay of `5.20 crore and `1.20 crore has been provided in the 12th Plan 2012-17 and 

Annual Plan 2012-13 respectively. An outlay of `1.20 crore is provided for Annual Plan 

2013-14. 

IR-14/IR-17 Upgradation of Infrastructure facilities in Irrigation and Power 

Research Institute Amritsar 

Outlay – `5.00 crore 

3.1.24 The proposal aims to upgrade the existing research, testing & Training 

facilities of the Irrigation & Power Research Institute, Amritsar for the development of 

water resources and other projects of the State. To achieve this goal all the laboratories of 

the Irrigation & Power Research Institute, Punjab, Amritsar shall be equipped with the 

modernized equipment and other facilities based on the latest advancement in the field of 

collection of data, their analysis and presentation for application in the field. 

3.1.25 The concrete technology, Geotechnical, Reclamation & Soil survey and 

Hydrology and Groundwater divisions are located in the sheds. It is essential to construct 

the new buildings in place of sheds and equip them with the new state of the art technology. 

At Malakpur the indoor Hydraulic laboratory and a guest house will be constructed for 

conducting the model studies and providing training to the in-service engineers of the 

Irrigation and other departments. 

3.1.26 The up gradation of laboratories of the Institute with latest electronic and 

sophisticated instruments and awareness of the research staff with published research work 

of various Research Institute shall boost the research and development capabilities of the 

various laboratories of the institute. All these benefits are directly and indirectly associated 

with the water resources sector at State and National level. An outlay of `9.51 crore and 

`1.00 crore has been provided in the 12th Plan 2012-17 and Annual Plan 2012-13 

respectively. An outlay of `5.00 crore is provided for Annual Plan 2013-14. 
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MINOR IRRIGATION SCHEMES 

Ongoing Schemes 

Centrally Sponsored Schemes 

MI-01 Converting Banur Canal from Non Perennial to Perennial-

(RIDF-XII)(95:5) 

Outlay - `30.00 crore 

3.1.27 Banur Canal is a non-perennial canal being fed from Ghagger river 

by construction of katcha earthen bundh for the period from November to June. This 

project envisages of a pucca weir across for river Ghaggar to feed Banur canal with an 

assured supply of water through out the year in S.A.S. Nagar and Patiala districts. The 

total cost of the project is `58.15 crore out of which NABARD share is `45.56 crore and 

state share is `12.59 crore. The updated revised cost of the project is `87.14 crore. With the 

completion of this project, 36022 acres of agricultural area of 60 villages, falling in 

Derabassi, Rajpura and Ghanur blocks of District Patiala shall be benefited. New area of 

3000 acres shall also be brought under the command of Banur Canal system. The 

Project could not be started during 2010-11. An outlay of `50.00 crore was provided 

under this scheme in the 11th P l a n against which an expenditure of `18.22 crore has 

been incurred. An outlay of `21.44 crore and `20.00 crore has been provided in the 12th 

Plan 2012-17 and Annual Plan 2012-13 respectively. An outlay of `30.00 crore is provided 

for Annual Plan 2013-14. 

MI-04/MI-2(i) Installation of 280 Deep Tubewells and 10 other Tubewells in Kandi 

Area RIDF- XV (95:5) 

Outlay - `30.00 crore 

3.1.28 The project for installation of 280 No. Deep tubewells in Kandi area of 

Punjab State for irrigation purposes costing `130.06 crore has been sanctioned by 

NABARD under RIDF-XV on 27/10/2009 against which an amount of ` 123.56 crore 

is to be financed by NABARD as a loan during 3 years of its implementation 

w.e.f.1/4/2009. The scheme is proposed to be completed by 31/3/2013. An expenditure of 

`33.79 crore has been incurred during 11th plan. No outlay has been provided in the 

12th Plan 2012-17 and an outlay of `30.00 crore has been provided in the Annual Plan 

2012-13. An outlay of `30.00 crore is provided for Annual Plan 2013-14. 
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MI -05/MI-03 (i) Construction of new 9 Low Dams-(RIDF-XIII, XIV) (95:5) (W+S) 

and ACA 2011-12 

Outlay – `20.00 crore 

3.1.29 The department of irrigation identified 9 new dams namely, 

Arniala, Ramtatwali, Chak Sandhu, Bachhoie in district Hoshiarpur, Kukkar Shuha, 

Takrala, Mohan Majra Nighi in district Nawanshahar and Haripur dam in district Ropar 

which are proposed to be taken up in a phased manner and will create an irrigation 

potential of 5027 ha (12400 acre). The approximate cost of dams will be `345 crore. Out 

of these 9 dams a proposal for funding 4 dams namely Nara, Arniala, Mohan Majra Nighi 

and Chak Sandhu dam costing `89.06 crore at price level 2007 has been submitted to 

NABARD under RIDF XIV for approval. Nala Dam in district Hoshiarpur has been 

sanctioned and work is likely to start during 2012-13. An expenditure of `57.02 crore has 

been incurred during 11th plan. An outlay of `300.00 crore and `10.00 crore has been 

provided in the 12th Plan 2012-17 and Annual Plan 2012-13 respectively. An outlay of 

`20.00 crore is provided for Annual Plan 2013-14. 

MI-06/MI-07 Externally Aided Hydrology Project Phase-II (World Bank) (80:20) 

Outlay – `20.00 crore 

3.1.30 Hydrology Project Phase-II is being financed by World Bank through 

MoWR and stands approved as per World Bank communication dated: 25-8-2004 of 

MoWR. 13 States including Punjab along with various central agencies are executing 

the project. The total duration of the project is six years starting from Nov. 2003. The 

Punjab component of HP-II is `40.95 crore with contigent cost as `49.78 crore which 

does not include the cost of land to be acquired for various purposes. The revised cost of 

the project is ` 60.67 crore. The main objective of the project is to improve the 

institutional and organizational arrangements, technical capabilities and physical 

facilities available for measurements, validation, collection, analysis, transfer and 

dissemination of hydrological, hydro metrological and water quality data which is basic 

for water resources evaluation and help in the development of the improved water 

resources and environmental planning and management. The project is to be 

implemented over a period of six years. The project has been declared effective w.e.f. 

5/4/2006 with the completion date 31/3/2013. An outlay of `44.50 crore was provided 

under this scheme in the 11th Plan against which an expenditure of `16.23 crore has been 

incurred. An outlay of `46.43 crore and `30.00 crore has been provided in the 12th Plan 

2012-17 and Annual Plan 2012-13 respectively. An outlay of `20.00 crore is provided for 

Annual Plan 2013-14. 
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MI-07/MI-11 Artificial Recharge to augment declining ground water resources 

(RIDF- XIII) (95:5) 

Outlay - `6.00 crore 

3.1.31 8 pilot recharge schemes are being executed with the financial & technical 

assistance of Central Ground Water Board. The initial results are encouraging. On the 

basis of master plan on artificial recharge for Punjab State (prepared by CGWB), a 

project for ‘Artificial Recharge to Augment Declining Ground Water Resources of the 

State’ amounting to `31.90 crore for Moga district has been partially approved for `9.62 

crore for funding under RIDF-XIII. An outlay of `30.00 crore was provided under this 

scheme in the 11th Plan. No expenditure has been incurred during 11th plan. An outlay 

of `11.00 crore and `6.00 crore has been provided in the 12th Plan 2012-17 and Annual 

Plan 2012-13 respectively. An outlay of `6.00 crore is provided for Annual Plan 2013-14. 

State Funded Schemes 

MI-08/MI-12 Remodeling/Construction of distributaries/ minors–13th Finance 

Commission and ACA 2011-12 

Outlay - `85.00 crore 

3.1.32 Under this scheme remodeling/construction of distributaries and minors 

are being undertaken to enhance their carrying capacity which with the passage of time has 

been reduced due to various reasons, like increase in co-efficient of rugosity in the 

various districts. For optimum utilization of the available surface water through the canal 

network, an efficient and well maintained canal system is of utmost importance. Punjab 

has made tremendous progress in development of canal network, which presently 

comprises of about 14500 km of canals/distributaries/minors for utilizing existing water 

resources. In the 10 th Plan, the expenditure incurred was `27.43 crore. The 13th Finance 

Commission has recommended a grant of `200.00 crore for creation and maintenance of 

irrigation infrastructure in the Punjab State. This grant will be utilized for remodeling and 

construction of distributaries/minors in the State, accordingly a provision of `50.00 

c r o r e is made for this scheme in the revised estimates of 2011-12. Government of India 

has also recommended `85.00 crore as one time ACA under this scheme for the year 

`55.00 crore was provided under this scheme in the 11th P l a n 2011-12. An outlay of 

against which an expenditure of `346.55 crore has been incurred. An outlay of `500.00 

crore and `50.00 crore has been provided in the 12th Plan 2012-17 and Annual Plan 2012-13 

respectively. An outlay of `85.00 crore is provided for Annual Plan 2013-14. 
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MI-09/MI-13 Integrated Utilization of Water Resources (W) 

Outlay - `6.00 crore 

3.1.33 This is a research oriented scheme to collect, monitor and analysis the 

data regarding the depletion of ground water level in the State. The various works are 

being executed for recharging the ground water level. E-Bores are installed to determine the 

aquifer parameters of water bearing strata and its quality along soil characteristics in the 

entire State. This helps in estimation of static ground water resources available for future 

utilization. An outlay of `34.00 crore was provided under this scheme in the 11th Plan 

against which an expenditure of `27.62 crore has been incurred. An outlay of `61.00 

crore and `3.80 crore has been provided in the 12th Plan 2012-17 and Annual Plan 2012-13 

respectively. An outlay of `6.00 crore is provided for Annual Plan 2013-14. 

MI-10/MI-14 Replacement /Renovation of Existing Tubewells 

Outlay – `2.00 crore 

3.1.34 Under this project the replacement/renovation of existing tubewells 

installed by the Department of Irrigation are to be undertaken. In this regard, PWRMDC 

Ltd. has planned to install 160 alternate tubewells, costing `40.00 c ro r e against the 

abandoned tubewells to restore the irrigation potential already created as well as to utilize 

the existing infrastructure of abandoned tubewells. An outlay of `10.00 crore lacs was 

provided under this scheme in the 11th P l a n against which an expenditure of `105.00 

crore has been incurred. An outlay of `6.00 crore and `1.00 crore has been provided in 

the 12th Plan 2012-17 and Annual Plan 2012-13 respectively. An outlay of `2.00 crore is 

provided for Annual Plan 2013-14. 

MI-11/MI-16 Linning/Construction of Channels and Distributaries RIDF – XIV 

(95:5) 

Outlay – `0.30 crore 

3.1.35 This project comprises lining of 41.60 Km length of channels at an 

estimated cost of `14.17 crore (Based cost September, 2008) in Ferozepur Distt. 

An additional irrigation potential equal to 8169 hectares annually will be created on 

the completion of this project. This project stands sanctioned by NABARD 

authority for `1416.97 lacs. The lining work of these channels has been taken in 

hand during the Oct, 2009. No outlay has been provided in the 11th Plan 2007-12. 

An expenditure of `11.11 crore has been incurred. No outlay has been provided in 
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the 12th Plan 2012-17 and Annual Plan 2012-13 respectively. An outlay of `0.30 crore is 

provided for Annual Plan 2013-14. 

COMMAND AREA DEVELOPMENT 

Ongoing Schemes 

Centrally Sponsored Scheme 

Outlay - `310.00 crore 

3.1.36 In order to conserve substantial percentage of precious surface water being 

lost through seepage from katcha (unlined) water courses in the canal command areas of 

the State and to make optimum utilization of the scarce water for maximum productivity, 

the work of lining of watercourses was entrusted to Punjab Water Resources 

Management Development Corporation Ltd in 1974. Since 2008-09 the Government of 

India decided to carry out the work of field channels under AIBP on 50:50 basis with 

sharing pattern of 50:40:10 between GoI, GoP and beneficiary farmers. Out of the total 

1,20,000 km of watercourses in Punjab, 84000 km (70%) are to be lined. 47298 km of 

water courses has been lined under the different schemes upto March 2013, 36702 km of 

katcha watercourses are yet to be lined. The work for lining of water courses on five no. 

projects i.e Eastern Canal System, Kotla Branch, UBC Sirhind Feeder part-11 and 

Bathinda Branch Part-11 was taken up during 11th plan, out of which eastern canal 

system and Kotla Branch have been completed on 31/10/2007 and 31/3/2008 

respectively & remaining three are on going. During 2007-10 the expenditure incurred was 

`227.21 crore. An expenditure of `123.85 crore was incurred against the approved 

outlay of `100.00 crore during 2010-11. An outlay of `200.00 crore was provided 

under this Sub-head “CAD” in the 11th Plan against which an expenditure of `510.45 

crore has been incurred. An outlay of `1183.07 crore and `300.00 crore has been 

provided in the 12th Plan 2012-17 and Annual Plan 2012-13 respectively. An outlay of 

`310.00 crore is provided in the Annual Plan 2013-14 

The priority will be: 

(1) Where the area is water logged and underground water is not fit for 

irrigation; 

(2) Where the underground water is brackish i.e Kharamajha area; and 

(3) Sweet water zone. 
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CAD-01 Construction of field Channels on UBDC system (AIBP) (50:40:10) 

Outlay – `10.00 crore 

3.1.37 This is an on going scheme and is being implemented under Command 

Area Development Agency (CAD) wing of MoWR, GoI and stands sanctioned vide 

dated 24/2/2004. The total cost of the project is `358.57 Cr which is revised @ `15000/-

per ha w.e.f. 1/4/2009. On physical side the target is 184861 ha. The completion date 

is 31/3/2013. An outlay of `36.80 crore was provided under this scheme in the 11th 

Plan against which an expenditure of `37.58 crore has been incurred. An outlay of 

`263.62 crore and `30.00 crore has been provided in the 12th Plan 2012-17 and Annual Plan 

2012-13 respectively. An outlay of `10.00 crore is provided for Annual Plan 2013-14. 

Project is likely to be completed by 31/3/2015. 

CAD-04/CAD-06 Construction of Field Channels on Sirhind Feeder Phase–II Canal 

System (AIBP) (RIDF-XIII) (50:40:10) 

Outlay - `100.00 crore 

3.1.38 This is an on going scheme and is being implemented under Command 

Area Development Agency (CAD) wing of MoWR, GoI and stands sanctioned on 

15/2/2008. The total cost of the project is `628.35 crore which is revised @ `15000/-

per ha w.e.f 1/4/2009. State share of this project of `121 Cr has already been sanctioned 

by NABARD vide dated 28/7/2008 under RIDF-XIII. On physical side the target is 

314496 ha. The expenditure incurred during 2008-09 was ` 38.03 crore. An outlay of 

11th P l a n `60.00 crore was provided under this scheme in the against which an 

expenditure of `234.70 crore has been incurred. An outlay of `355.21 crore and `100.00 

crore has been provided in the 12th Plan 2012-17 and Annual Plan 2012-13 respectively. An 

outlay of `100.00 crore is provided for Annual Plan 2013-14. The Project is likely to be 

completed by 31/3/2015. 

CAD-05/CAD-07 Construction of Field Channels on Bhatinda Branch Phase-II 

Canal System (AIBP)/(50:40:10) 

Outlay –`50.00 crore 

3.1.39 This is an on going scheme and is being implemented under Command 

Area Development Agency (CAD) wing of MoWR, GoI and stands sanctioned on 

6/5/2008. The total cost of the project is `366.10 crore which is revised @ `15000/-

per ha w.e.f 1/4/2009.State share of this project of `70 crore has already been 
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sanctioned by NABARD vide dated 21/4/2008 under RIDF-XIII. On physical side the 

target is 181707 ha. The expenditure incurred during 2008-09 was `38.25 crore. The 

completion date is 31/3/2014. An outlay of `40.00 crore was provided under this 
th 

scheme in the 11 Plan against which an expenditure of `131.57 crore has been incurred. 

An outlay of `152.45 crore and `50.00 crore has been provided in the 12th Plan 2012-17 

and Annual Plan 2012-13 respectively. An outlay of `50.00 crore is provided for Annual 

Plan 2013-14. 

CAD-06/CAD-08 Lining of Abohar Branch (U) Canal System in Faridkot District 

RIDF- XV (95:5) 

Outlay –`100.00 crore 

3.1.40 NABARD has approved a project costing `147.62 crore for lining of 

water courses of Abohar Branch Canal, district Faridkot out of which loan component is 

`102.90 crore and state share is `29.96 crore. Besides `14.76 crore will be contributed 

by the beneficiaries. It will benefit about 100575 hectares of land. No outlay was 

provided under this scheme in the 11th Plan. An expenditure of `69.94 crore has been 

incurred during 11th plan. An outlay of `122.38 crore and `100.00 crore has been 

provided in the 12th Plan 2012-17 and Annual Plan 2012-13 respectively. An outlay of ` 

100.00 crore is provided for Annual Plan 2013-14. 

CAD-03/CAD-05 Construction of Field Channels on Sidhwan Canal System 

(AIBP) (50:40:10) 

Outlay - `0.00 lac 

3.1.41 This is a new scheme and will be implemented under Command Area 

Development & Water Management Agency (CAD) Wing of Ministry of Water 

Resources, Government of India. The total cost of the project is `218.44 crore. The project 

is yet to be approved by GoI. An outlay of `20.00 crore was provided under this scheme 

in the 11th Plan. No expenditure was incurred during 11th plan. An outlay of `200.00 

crore has been provided in the 12th Plan 2012-17 and no outlay has been provided in the 

Annual Plan 2012-13 and 2013-14. 

CAD-07/CAD-09 Lining of Water Courses on Bhakra Main Branch (B.M.B) Canal 

system RIDF- XVI (95:5) (New Scheme) 

Outlay - `50.00 crore 

3.1.42 The NABARD has approved the project for lining of 1790 kms. length of 

watercourses on Bhakhra Main Branch Canal System amounting to `209.55 crore on 16th , 

November, 2010 and sanctioned loan amounting `142.41 crore against this project. This 
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will benefit 176 villages in the Bathinda and Mansa districts of Punjab. Under this 

project, 10% share of cost of works will be provided by the beneficiaries. The work 

was started during the financial year 2010-11 and completion date is 31/3/2013. An 

expenditure of `18.30 crore was incurred during 11th plan. An outlay of `89.40 crore 

and `20.00 crore has been provided in the 12th Plan 2012-17 and Annual Plan 2012-13 

respectively. An outlay of `50.00 crore is provided for Annual Plan 2013-14. The project is 

likely to be completed by March, 2014. 

FLOOD CONTROL AND ANTI WATER LOGGING 

Ongoing Schemes 

Centrally Sponsored Scheme 

FC-01/FC-02 Construction of embankments and widening of River Ghaggar from 

Khanauri to Karail in District Sangrur (RIDF-XII) (95:5) 

Outlay - `1.00 crore 

3.1.43 River Ghaggar is a non-perennial inter-state river. About 165 Kms length 

of river Ghaggar falls in Punjab territory, out of which 102 Km is in district SAS Nagar 

and Patiala, 40 Km is in district Sangrur and the remaining 23 Km is in district Mansa. 

The aim to save the agricultural land and village abadis of the area of district Sangrur 

adjoining river Ghaggar from flood damages during every rainy season. The total cost of 

the project is `137.43 crore out of which NABARD assistance is ` 67.49 crore and 

State share is `69.94 crore which includes the land compensation of `48.12 crore 

(`69.94-`21.82 = `48.12 crore). An outlay of `66.61 crore was provided under this 

scheme in the 11th Plan against which an expenditure of `91.88 crore has been incurred 

and the area benefited is 24246 acres. An outlay of `5.00 crore and `1.00 crore has 

been provided in the 12th Plan 2012-17 and Annual Plan 2012-13 respectively. An outlay of 

`1.00 crore is provided for Annual Plan 2013-14. The area benefited is 24246 acres. 

FC-02/FC-05 Project for Antiwater Logging/Drainage & Flood Control Works-

(RIDF-XIII) (95:5) 

Outlay - `3.00 crore 

3.1.44 The Drainage Administration has been entrusted with the work of 

constructing embankments, river training works and drains to save the area from flooding 

and water logging. The embankments and river training works and drains constructed by 

the drainage administration have to be maintained for their proper functioning to avoid 

any mishap during the floods. It envisages new project for anti water logging and flood 
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control works under this scheme. An outlay of `1.00 crore was provided under this 

scheme in the 11th Plan against which an expenditure of `22.22 crore has been incurred. 

An outlay of `1.00 crore and `1.00 crore has been provided in the 12th Plan 2012-17 and 

Annual Plan 2012-13 respectively. An outlay of `3.00 crore is provided for Annual Plan 

2013-14. 

FC-06/FC-11 Canalization of Sakki/Kiran Nallah (75:25)(FMP) 

Outlay - `30.00 crore 

3.1.45 In order to save the agricultural land and village abadies in Amritsar and 

Gurdaspur districts from floods, the work of canalization of Sakki/Kiran Nallah in 

Amritsar and Gurdaspur with approximate cost of `118 crore (75% GoI Grant and 25% 

State share) has been sanctioned on 28/5/2008 by GoI. The following works are to be under 

taken; 

Date of start 11/12/2008 
Total Length to be Canalized 150 Kms 
Area to be Benefited 70000 Acres 
Population to be Benefited 500000 Nos 
Period of Completion 3 year(31-3-2013) 
Total Length of Drains out falling 328 Kms 
New Bridges to be Constructed 30 Nos 

3.1.46 An expenditure of `27.27 crore was incurred during 11th plan. An outlay 

of `100.00 crore and `27.00 crore has been provided in the 12th Plan 2012-17 and Annual 

Plan 2012-13 respectively. An outlay of `30.00 crore is provided for Annual Plan 2013-14. 

The work of construction of 17 No. V.R. Bridges have been completed. 

FC-07/FC-12 Investment Clearance Plan for Flood Protection Works under 

Flood Management Programme (FMP) of GoI (75:25) 

Outlay – `5.00 crore 

3.1.47 Punjab being a riparian State has to suffer and face devastation due to 

floods in three rivers i.e. Ravi, Sutluj and Beas whereas non-riparian States Rajasthan and 

Haryana remain immune to adverse action of floods. The State Government has submitted 

projects (20 no. schemes) of `330.00 crore for flood protection works to Central Water 

Commission (CWC) for approval. The CWC, GoI has sanctioned following three projects 

with a cost of `30.99 crore (75% GoI Grant and 25% state share) under Flood Management 
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Programme for district Nawanshehar and Hoshiarpur :-

Name of the project Cost ( `crore) 
(i) Construction of FPW along I-R Bandh on river Sutluj and 

local protection works along choes in district 
Nawanshahar. 

11.67 

(ii) Plugging and stg. breaches and bringing to design section 
of FPE along choes in district Hoshiarpur(Part-I) 

11.27 

(iii) Plugging and strengthening breaches and bringing to design 
section of FPE along Mechagerwal choe, Arniala choe and 
Gambowal choe in district Hoshiarpur(Part-I) 

8.05 

Total: 30.99 

An expenditure of `4.69 crore was incurred against the approved outlay of 

`20.00 crore during 2010-11. An expenditure of `16.66 crore was incurred during 11th 

plan. An outlay of `270.00 crore and `15.00 crore has been provided in the 12th Plan 2012-

17 and Annual Plan 2012-13 respectively. An outlay of `5.00 crore is provided for Annual 

Plan 2013-14. The area benefited is 22980 acres. 

FC-08/FC-13 Link Drains/Water logging, Flood Control Drainage works in the 

State- RIDF- XIV (95:5) 

Outlay – `30.00 crore 

3.1.48 In order to tackle the water logging problems in south-western districts of 

the State, NABARD has approved 27 schemes with a total cost of `25.73 crore 

(NABARD share `24.04 crore and state share `1.69 crore) on 17/11/2008 for 

construction of sub- surface drains and lift schemes of various villages in Mutksar and 

Faridkot districts. NABARD has also approved 9 schemes of `38.23 crore (NABARD 

share `37.05 crore and state share `1.18 crore) for tackling of water logging problem in 

district Muktsar. The target dated is 31/3/2014. An expenditure of `8.33 crore was 

incurred during 11th plan. An outlay of `38.22 crore and `5.00 crore has been provided 

in the 12th Plan 2012-17 and Annual Plan 2012-13 respectively. An outlay of `30.00 crore 

is provided for Annual Plan 2013-14. Under this scheme the area benefited is 14326 acres. 

FC-09/FC-15 Construction of Flood protection Works along River Ujh, District 

Gurdaspur (FMP)(75:25) 

Outlay – `6.00 crore 

3.1.49 The project has been cleared by Planning Commission Govt of India vide ` 

136 



 
 

                

             

            

     

             

   

    

              

             

              

               

               

                  

                  

          

                

              

                 

               

            

              

           

                   

              

            

             

        

  

      
            

    
 

            
    

 

            
 

 

   
 

letter dated 4-8-2011. An outlay of `5.00 crore and `5.00 crore has been provided in the 

12th Plan 2012-17 and Annual Plan 2012-13 respectively. An outlay of `6.00 crore is 

provided for Annual Plan 2013-14 for Construction of Flood protection Works along River 

Ujh, District Gurdaspur. 

FC-10/FC-14 Measures to address the Problem of Water Logging in the State -13th 

Finance Commission 

Outlay – `50.00 crore 

3.1.50 The water table is rising in south-western districts of the State due to 

limited or non-extraction of groundwater due to its blackish/saline quality which makes it 

unfit for domestic, irrigation and other purposes mainly in the Muktsar, Malout and 

Abohar tracts level. After the construction of twin canals i.e. Rajasthan Canal feeder and 

Sirhind canal feeder, in addition to Abohar Branch and Bikaner canals, the sub- soil 

water level started rising at the rate of 0.2 metre to 1.0 metre annually. The area has 

witnessed a rise in water level upto 22 metre in the last 25 years. The main reason of 

water logging is non-extraction of underground water, which is blackish/saline. 

3.1.51 Due to water-logging in these areas about 1.04 lac hectare area out of 2.16 

lac hectare area of Muktsar has become critically water logged, the land stands submerged 

and is totally unfit for cultivation, the rising water table is making the land saline and 

unfit for productivity when ground water reaches the root zone area of crops. It has 

resulted in reduced agriculture production & soil quality deterioration, more inputs by 

farmers, thereby raising input costs and decreasing returns due to low productivity of crops. 

3.1.52 A comprehensive project has been prepared comprising of providing new 

surface drains; sub-surface drainage system, lift schemes, correction in deficiencies 

of existing drains by constructing new bridges or by deepening and widening the 

existing drains, laser leveling and other miscellaneous measures such as pisciculture, bio-

drainage and energisation of shallow tubewells. The projects proposed to be executed 

under anti water logging scheme are as under:-

( `lac) 

SN Name of Scheme Estimated Cost 
1. Construction of left out pucca works on various drains in district 

Muktsar, Ferozepur and Faridkot 
901.19 

2. Providing sub surface drainage schemes in low lying pockets in district 
Muktsar, Faridkot and Ferozepur 

8000.00 

3. Cleaning and desilting of drains in Kahnuwan bet area in district 
Gurdaspur 

250.00 

Total 9151.19 
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3.1.53 13th Finance Commission has recommended a grant of `200.00 crore four 

years i.e. 2011-2015 for anti water logging measures for Punjab State out of which 

` 50.00 crore are provided during 2011-12. No expenditure was incurred during 11th plan. 

An outlay of `200.00 crore and `50.00 crore has been provided in the 12th Plan 2012-17 

and Annual Plan 2012-13 respectively. An outlay of `50.00 crore is provided for Annual 

Plan 2013-14. 

FC-11/FC-16 Providing Emergent Flood Protection on River Sutlej, Beas and 

Ravi(95:5) (RIDF-XVII) 

Outlay – `10.00 crore 

3.1.54 165 schemes of flood protection works on rivers Sutlej, Ravi & Beas in 

Punjab State NABARD RIDF-XVII during the year 2011-12 amounting to `78.74 crore. 

Out of these funds for `15.15 crore has been released by NABARD. The detail is as under:-

No. of projects sanctioned 165 Nos 

Total financial outlay `79.74 crore 

NABARD share Rs.75.75 crore 

State share Rs.3.99 crore 

No.of works to be executed 127 Nos. 

Cost Rs.58.30 crore 

An outlay of `5.00 crore and `5.00 crore has been provided in the 12th Plan 

2012-17 and Annual Plan 2012-13 respectively. An outlay of `10.00 crore is provided for 

Annual Plan 2013-14. 

New Schemes 

FC-12 Construction of Flood Protection Works along left side and right sides of 

River Beas in District Gurdaspur, Hoshiarpur and Kapurthala 

Outlay – `0.01 crore 

3.1.55 This project has been approved by Government of India for Construction of 

Flood Protection Works along left side and right sides of River Beas in District Gurdaspur, 

Hoshiarpur and Kapurthala. The case for release of funds is under process in Central Water 

Commission Office (CWC) of Govt. of India. Under the scheme, token outlay of `0.01 

crore has been provided for the Annual Plan 2013-14 for Construction of Flood Protection 

Works along left side and right sides of River Beas in District Gurdaspur, Hoshiarpur and 

Kapurthala. 
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FC-13 Consolidated Project proposal for works to be executed alongwith Indo 

Pak Border on River Ravi to check erosion and to neutralise effect of protection works 

executed by Pakistan Govt. 

Outlay – `0.01 crore 

3.1.56 This project have been prepared by the Drainage Administration for the safety 

of c-land and village abadies along indo-Pak Border on River Ravi to be funded under 

BADP. The site inspection has been done by CWC Team. The project has been cleared by 

State Technical Advisory Committee. Administrative approval stands issued by the State 

Government. It required to be granted technical clearance. The case is under process in the 

office of Director CWC, GOI, Chandigarh. Under the scheme token outlay of `0.01 crore 

has been provided for the Annual Plan 2013-14. 

FC-14 Flood Protection Works alongwith river Sutlej under FMP (River 

Sutlej) Outlay – `0.01 crore 

3.1.57 This project amounting to `133.99 crore relating to River Sutlej was prepared 

during the year 2010-2011 was submitted to Director, CWC, GOI, New Delhi for approval 

and release of funds. The case is under process in the office of Director CWC, GOI, 

Chandigarh. Under the scheme, token outlay of `0.01 crore has been provided for the 

Annual Plan 2013-14. 

FC-15 Flood Protection Works along river Sutlej in district Ferozepur and 

Taran (D/S Harike H/W to U/S Hussainiwla H/W) River Sutlej 

Outlay - `10.00 crore 

3.1.58 Under this scheme, a joint project proposal amounting to `41.79 crore of 

Canal and Drainage Administration namely rehabilitation of flood protection works of 

Hussainiwala Head works and for construction/repairing and strengthening of flood 

protection works on river Sutlej in District Ferozepur and Taran Tarn has been submitted to 

Govt. of India. The case is under process in the office of Director CWC, GOI, New Delhi. 

In anticipation of clearance of this project from Govt. of India, an outlay of `10.00 crore has 

been provided in the Annual Plan 2013-14. 

139 



 
 

    

               

    

             

              

                

             

            

             

            

                

              

                 

             

 

             

                  

              

            

               

                

           

              

              

                

                 

              

               

            

                 

         

                   

             

             

100% CENTRALLY SPONSORED SCHEMES 

CS(IRRI)-01 Rationalization of Minor Irrigation Statistics (100% CSS) 

Outlay - `0.30 crore 

3.1.59 This scheme is in operation s ince 1986-87. The Government of India 

sponsors this programme on 100% basis for the collection of data on minor irrigation. 

The census of minor irrigation is conducted on quennial basis as per guidelines of GoI. 

Data is collected and compiled regarding area irrigated under different crops according to 

season. Information is also collected regarding extent of construction of minor irrigation 

works through institutional finance and through own private firms of farmers in between 

the two quin-quennial census of minor irrigation. The statistics are reported to 

Government of India on regular basis. An outlay of `2.00 crore was provided under this 

scheme in the 11th Plan against which an expenditure of `0.79 crore has been incurred. 

An outlay of `2.56 crore and `51.20 lac has been provided in the 12th Plan 2012-17 and 

Annual Plan 2012-13 respectively. An outlay of `0.30 crore is provided for Annual Plan 

2013-14. 

CS (FC)-02 Construction of Flood Protection and Drainage Works (100% CSS) 

Outlay - `7.50 crore 

3.1.60 This scheme was started during the year 1983-84. Under this scheme the 

funds are provided for the execution of emergent flood protection works along 

international border to divert the flow of river Sutluj away from Indian side. This scheme 

is approved by the Ministry of Water Resources, Government of India. As per practice in 

vogue the Remedial Committee constituted by Central Water Commission proposes the 

funds after visiting the site. The 31st Remedial Committee has already visited the site 

during January 2011 and has recommended 16 No. emergent works costing `5.97 crore. 

Works will be started after receipt of funds. No funds were released by Government of 

India. An outlay of `50.00 crore was provided under this scheme in the 11th Plan 

against which an expenditure of `7.02 crore has been incurred. An outlay of `37.50 crore 

and `7.50 crore has been provided in the 12th Plan 2012-17 and Annual Plan 2012-13 

respectively. An outlay of `7.50 crore is provided for Annual Plan 2013-14. 

CS (FC)-03/CS(FC)-06 Counter Protective Measures on left side of river Ravi 

(100% CSS) 

Outlay - `7.50 crore 

3.1.61 This scheme was started during the year 1997-98. Under this scheme 

funds are provided by Government of India for emergent flood protection works along 
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international border for defense security purposes. This scheme is approved by Ministry of 

Home Affairs, Government of India. As per practice in vogue the Remedial Committee 

(constituted by Ministry of Home Affairs) proposes funds after field visits at sites. The 

31st Remedial Committee has already visited the site during January 2011 and has 

recommended 25 No. emergent works costing ` 18.27 crore. Works will be started 

after receipt of funds. No funds were released by Government of India. An outlay of 

`50.00 crore was provided under this scheme in the 11th Plan against which an 

expenditure of `3.95 crore has been incurred. An outlay of `50.00 crore and `7.50 crore 

has been provided in the 12th Plan 2012-17 and Annual Plan 2012-13 respectively. An 

outlay of `7.50 crore is provided for Annual Plan 2013-14. 

141 


